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October 11, 2012 0CT 15 2017
OFFICE oF
: ENVIR
Chip Humphrey ONMENT !
U.S. Environmental Protection Agency, Region 10 AL CLEANUP

805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for September 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN SEPTEMBER 2012

The 2012 bass tissue collection, begun on August 27, 2012, was completed on September 25, 2012.
Ninety-two bass were collected.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e  On September 13, 2012, the LWG informed EPA that that day was the last day of bass tissue
collection. A total of 85 bass were caught during the event.

e On September 18,2012 the LWG provided responses to EPA’s July 10, 2012 comments on the
July 01, 2011 draft final Baseline Ecological Risk Assessment.

e On September 20, 2012, the LWG approved EPA’s request to complete 2 additional days of
collection at locations specified by EPA.

e  On September 21, 2012, the LWG submitted the opening submission in the formal dispute on
EPA’s notice of non-compliance and directed revisions to the Portland Harbor Draft Final
Baseline Human Health Risk Assessment.

e On September 26, 2012, the LWG informed EPA that September 25 was the final day of fish
collection. A total of 92 bass were collected.
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Comments/Documents Provided by EPA

e On September 18,2012, EPA requested the LWG complete a few additional days of fish
collection to occur at specific locations.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for October, November, December 2012, and
January 2013 includes the following:

e October 2012: Formal dispute period on EPA’s draft final Baseline Human Health Risk
Assessment comments and notice of non-compliance

e October 2012: Redline strike-out comments expected from EPA on draft final RI

e  October 2012: Initial EPA feedback on draft FS expected
e October 2012: EPA response to LWG BERA comment responses expected
e January 2013: Draft Sampling and Analysis Report for 2012 Bass Sampling

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RUFS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments Target Date
Deadline’

None. P =

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments

Deliverable' Deadline’ | Status/ Comments Target Date
Round 1
Compilation of November Submitted to EPA and DEQ 11/21/2007. Need
Information for 2007 written response from DEQ and EPA that upland
Sources Between RM sources are under investigation consistent with the
11 and 11.6 East Road to the ROD.
Bank of Portland
Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with conditions on | 12/8/2005
QAPP Addendum 6: 12/6/2005; a final QAPP addendum is required
Sampling of Benthic
Invertebrate Tissue
Final Round 2 QAPP | TBD On 2/9/2006, the LWG submitted a response to
Addendum 6: EPA’s comments on the 11/23/2005 version of the
Sampling of Benthic QAPP addendum. The LWG has not heard back
Invertebrate Tissue from EPA on that response. The LWG believes that

a final QAPP in not required. Need EPA agreement

that this final QAPP is not required.
Hydro/Sed Modeling
Phase 2 May 2009 Submitted 5/7/2009; EPA comments received
Hydrodynamic Re- 7/22/2009

calibration Report

Groundwater Pathway

Draft Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA comments received
6/3/2005

Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

TBD

Outstanding issues to be addressed in GW Appendix
to Draft RI Report.

Revised Round 2
Groundwater
Pathway Assessment
Sampling and
Analysis Plan
(including Appendix
A - Site Summaries
and Appendix B -
Pilot Study Data
Report)

TBD

Outstanding issues to be addressed in GW Appendix
to Draft RI Report.
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Submittal EPA Comments

Deliverable' Deadline’ | Status/ Comments Target Date

Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments received

Sampling of 6/10/2005

Shoreline Seeps at

Human Use Beaches

Revised Round 2 No longer The only seep determined to pose a potentially

FSP for Sampling of | needed complete exposure pathway is discharge from

Shoreline Seeps at Outfall 22B. The existing data from Outfall 22B

Human Use Beaches include the upland COIs and meet the data quality
requirements for risk evaluation (Category 1/QA2).
Based on the Round 2 Report evaluations, no
additional seep data are needed. Therefore, this FSP
is no longer needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; EPA needs to | 4/28/2006

Groundwater provide final approval of this FSP. This revised FSP

Pathway Assessment was prepared and submitted after the associated field

SAP Attachment 2: work was completed.

Transition Zone

Water FSP

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional approval of

Groundwater proposed changes to the QAPP addendum received

Pathway Assessment from EPA on 9/30/2005. EPA needs to provide final

SAP Attachment 3: approval of this QAPP. Approval to conduct

Supplement to QAPP sampling was provided by EPA on 9/30/2005.

Addendum 3

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide final

Zone Water FSP approval of this FSP. Approval to conduct sampling

Addendum 1 was provided by EPA on 9/30/2005. This revised

Sampling Plans for FSP was prepared and submitted after the associated

ExxonMobil, field work was completed.

Siltronic, Gasco, and

Arkema

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide final

Zone Water FSP approval of this FSP. Approval to conduct sampling

Addendum 2 was provided by EPA on 10/13/2005. This revised
FSP was prepared and submitted after the associated
field work was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation needed

Evaluation Report
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Submittal EPA Comments

Deliverable' Deadline’ | Status/ Comments Target Date

Tech Memos

Revised TRV 10/23/2004 | Submitted; EPA comments received 3/18/2005. On

Selection TM 6/10/2005, EPA directed the LWG to submit the
final TRV Selection TM with the PRE. The final
TRYV Selection TM was submitted as an appendix to
the 9/9/2005 PRE.

Second Revision 1/7/2005 Submitted; EPA comments received 3/4/2005. On

Preliminary Risk 6/10/2005, EPA directed the LWG to submit the

Evaluation final PRE approach TM with the PRE. The final

Approach TM PRE Approach was submitted as an appendix to the
9/9/2005 PRE.

Comprehensive 6/27/2004 Submitted; EPA comments received 10/1/2004

ERA Approach TM

Revised TBD In a 1/11/2006 meeting with EPA, the LWG

Comprehensive proposed deleting this deliverable. The LWG has

ERA Approach TM not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.

Process for 1/20/2005 Submitted; EPA comments received 6/30/2006; a 3/21/2005

Derivation of PRGs revised tech memo is not required.

™

Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments received 5/2/2006

Determining 6/5/2006; revised tech memo required.

Background for the

Portland Harbor

Superfund Site

Revised Approach to | 7/20/2006 The revised approach to determining background for

Determining the Portland Harbor Superfund Site will be provided

Background for the in the Draft RI Report.

Portland Harbor

Superfund Site

Process for The approach for Delineating the Extent of

Delineating the Contamination Upstream and Downstream of the

Extent of ISA will be provided in the Draft RI Report.

Contamination

Upstream and

Downstream of the

ISA

COPC Selection ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the LWG

Interim Deliverable

proposed deleting this deliverable. The LWG has
not heard back from EPA on this proposal. Need
EPA agreement that this deliverable is no longer
needed.
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Submittal EPA Comments

Deliverable' Deadline’ | Status/ Comments Target Date
Ecological 9/9/2005 Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required.
Evaluation (PRE)
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments received 5/16/2006
Assessment 7/6/2006.
Interpretation Report
Food Web Modeling | 11/4/2005 Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating 3/10/2006.
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA comments 7/9/2006
Water Screening received 9/15/2006, and a correction to the xylene
Levels AWQC on 9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of | October Submitted 10/31/2007. EPA comments received Jan-08
Treatability Studies 2007 2/15/08. A revised deliverable is not required, EPA

comments indicated that they should be addressed in

the FS.
Round 3B (FS) Side- | September Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May Submitted 6/5/2009; EPA comments received 7/6/2009
Technologies 2009 7/9/2009
Screening Table
Screening of Mid May Submitted 6/18/2009; EPA comments received 7/2/2009
Disposal Facilities 2009 7/10/2009
for the Feasibility
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity September Submitted 9/07/2010
AOPCs Check In 2010
Materials
Treatment E Submitted 03/15/2011; EPA comments received
Technology 4/27/2011
Evaluation Tools
Memo
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Deliverable'

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Draft Mitigation
Determination
Approach for Use in
the FS Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Identification
of "COCs" and
Contaminant
Mobility Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments received
4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments received
4/27/2011.

Alternatives
Screening Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

EPA Directed Draft
Feasibility Study
(FS) Key Work
Product

01/15/2012

Submitted 01/16/2012

NA

Draft Feasibility
Study (FS) -
Electronic Version
For Early EPA
Team Review

03/20/2012

Submitted 03/20/2012

6/29/2012

Draft Feasibility
Study (FS) -
Formal Publically
Accessible
Submittal

03/30/2012

Submitted 03/30/2012

6/29/2012

Validated Analytical
Results

90 days
following
completion
of each
sampling
activity
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Submittal EPA Comments

Deliverable' Deadline’ | Status/ Comments Target Date
Comprehensive 2/21/2007 Submitted 2/21/2007. EPA comments on Sections
Round 2 Site 1-9 and Appendices A, B, C, D, F, and G received
Characterization 1/15/08; comments on Section 10 received 3/20/08;
Summary and Data comments on Section 11 received 5/16/08;
Gaps Analysis comments on Appendix E received 8/8/08. This
Report document was never intended to be revised or

approved by EPA; comments will be addressed in

the Draft RI Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing anticipated
Data Report
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September Preliminary EPA comments received 12/23/09.
Assessment Report | 2009 EPA comments received 07/16/2010.

EPA benthic approach comments received

09/27/2010.
Draft Baseline Late Submitted 9/23/2009 11/23/2009
Human Health Risk | September Preliminary EPA comments received 12/23/09.
Assessment Report | 2009 EPA comments received 07/16/2010.
Draft Remedial Late Submitted 10/27/2009 12/27/2009
Investigation October EPA comments received 07/16/2010
Report 2009
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical | November EPA benthic approach comments received
Memorandum 2009 09/27/2010.
Supporting November Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for Draft
Benthic BERA
Draft Final 5/2/2011 Submitted 05/02/2011; EPA comments received 7/2/2011
BHHRA 06/22/2012
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011

EPA comments received 07/10/12
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
Stormwater
Stormwater Loading | 2/1/2009 Submitted 2/18/2009; EPA comments received

Check-in Materials

5/6/2009
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Submittal EPA Comments
Deliverable' Deadline’ | Status/ Comments Target Date
Revised Stormwater April Submitted 04/30/2010; EPA comments received 6/30/2010
Loading Calculation | 2010 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received 3/31/2011
Loading Calculation 03/02/2011
Methods Revised Report Submitted 04/15/2011
Sediment
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing FSP.
and Benthic Toxicity
Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah Channel 10/11/07. Superseded by the 11/5/2007 R3B
Sediment Evaluation Comprehensive Sediment & Bioassay Testing FSP.
and Field Sampling
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing FSP.
Preliminary
Technical
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received
Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing FSP.
Technical
Memorandum
Round 3B QAPP November Submitted 12/17/2007. Need EPA approval of this
Addendum 10 for 2007 QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
Fate & Transport
Draft Chemical Fate | July 2007 Submitted 7/20/2007; EPA comments received

& Transport Model
Development and
Data Gaps

Identification Report

10/15/07. LWG response to comments submitted
1/8/2008.

AQ12-09

Page 11




LWG

Lower WiLLAMETTE GROUP

Submittal EPA Comments
Deliverable' Deadline’ | Status/ Comments Target Date
F&T Surface December Submitted 12/10/2007; EPA comments received
Sediment FSP — 2007 1/2/08. 1/16/08 LWG agreed with EPA not to
Addendum to 3B perform the sampling. Need EPA agreement that this
Sediment FSP deliverable is no longer needed.
Draft Submitted 7/27/2009
Bioaccumulation
Modeling Report
Cultural Resources
Draft Cultural 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Resource Survey comments not time-
Report critical at this point

in the project

Biological Assessment

Preliminary Draft 3/30/2012 Submitted 03/20/2012 6/29/2012
Site-Wide Biological
Assessment -
Electronic Version
For Early EPA Team
Review

Preliminary Draft 3/30/2012 Submitted 03/30/2012 6/29/2012
Site-Wide Biological
Assessment - Formal
Publically Accessible
Submittal

.

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

% _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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